

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 February 2026
Team ID	LTVIP2026TMIDS53784
Project Name	ToyCraft Tales: Tableau's vision into toy manufacturer data
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Upload	USN-1	As a Data Analyst, I can upload sales and inventory data in CSV format	3	High	Team A
Sprint-1	Dashboard View	USN-2	As a Data Analyst, I can view interactive dashboards in Tableau	2	High	Team A
Sprint-2	Trend Analysis	USN-3	As a Manager, I can analyze seasonal sales trends	3	Medium	Team B
Sprint-2	Inventory Monitoring	USN-4	As a Warehouse Staff, I receive alerts for low inventory levels	2	High	Team B
Sprint-3	Report Export	USN-5	As a Manager, I can export dashboards as PDF/image	1	Medium	Team C

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed
Sprint-1	5	5 Days	07 February 2026	11 February 2026	5
Sprint-2	5	5 Days	12 February 2026	16 February 2026	5
Sprint-3	1	3 Days	17 February 2026	19 February 2026	1

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>